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DCP 361 WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to continue discuss and develop solutions/draft legal 

text and if able to, also seek to understand what may be needed from a modelling 

perspective. 

14 February 2020 

2.  Completion of actions arising from first meeting (potentially 

drafting/reviewing/revising legal texts) 

W/C 17 February 

2020 

3.  ElectraLink to draft consultation document and circulate to Working Group members 

for review.  

W/C 17 February 

2020 

4.  Potential Working Group meeting to continue discussions and develop solutions/draft 

legal text and discuss/review a modelling specification.  

W/C 24 February 

2020 

5.  ElectraLink to circulate draft consultation document to Working Group members for 

review as well as modelling specification (which would be the priority if Working 

Group has agreed on detail of solution 

W/C 2 March 2020 

6.  Working Group to complete actions arising from second meeting (e.g. reviewing the 

above documents plus any other additional actions) 

W/C 2 March 2020 

7.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the one prior and to review draft consultation 

document/legal text and if applicable the draft modelling specification. 

W/C 09 March 

2020 

8.  ElectraLink to circulate draft consultation document to Working Group members for 

review as well the modelling specification for sign-off 

W/C 16 March 

2020 

9.  Working Group to complete actions arising from third meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 16 March 

2020 

10.  Modelling support request made to CEPA/TNEI (four-week turn around) W/C 16 March 

2020 

11.  Potential Working Group meeting to review/agree any elements still to be agreed 

within the draft consultation document. 

**may not be needed but have included if deemed necessary** 

W/C 23 March 

2020 

12.  ElectraLink updates consultation document and/or draft legal texts and circulates to 

group for review 

**as above** 

W/C 30 March 

2020 

13.  Working Group to complete actions arising from fourth meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

**as above** 

W/C 30 March 

2020 

14.  Model received from CEPA/TNEI and ElectraLink to circulate to Working Group and 

request for the DNO members to test the models. 

W/C 20 April 2020 



 

 

04 February 2020 Page 2 of 2 v1.0 

15.  Working Group DNO members to test the model on receipt and complete impact 

assessment for EDCM and provide results to the Working Group and ElectraLink 

W/C 20 April 2020 

- W/C 27 April 

2020 

16.  ElectraLink updates consultation document with details of modelling and impact 

assessment and circulates to group for final sign off 

W/C 27 April 2020 

17.  Consultation Document issued for a period of [three weeks] W/C 04 May 2020 

18.  ElectraLink to draft straw-man Change Report and circulate to Working Group prior to 

next meeting 

W/C 11 May – 

W/C 25 May 2020 

19.  Consultation Responses due [based on three-week consultation period] W/C 25 May 2020 

20.  ElectraLink collates consultation responses and circulates to Working Group members W/C 25 May 2020 

21.  Potential Working Group meeting to review consultation responses and straw-man 

Change Reports and implement changes to legal text in light of consultation responses 

W/C 01 June 2020 

22.  Potential to book back to back Working Group meetings in case there is a need. W/C 01 June 2020 

23.  Legal text issued to the DCUSA legal advisors for review W/C 08 June 2020 

24.  ElectraLink to update Change Report in line with what was agreed to during the 

meeting(s) prior and circulate to Working Group 

W/C 08 June 2020 

25.  ElectraLink to circulate draft legal text to Working Group members once received 

from legal advisor 

W/C 15 June 2020 

26.  Potential Working Group meeting to review/sign-off Change Report and 

review/address any comments following the legal review 

W/C 22 June 2020 

27.  ElectraLink to circulate any documents not yet signed off to Working Group members 

for final sign-off 

W/C 29 June 2020 

28.  Working Group members to provide final sign-off on any documents as requested by 

ElectraLink 

By 07 July 2020 

29.  ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 July 2020 

30.  DCUSA Panel approves Change Report 15 July 2020 

31.  Change Report issued for voting 17 July 2020 

32.  Voting Closes 07 August 2020 

33.  Change Declaration issued 11 August 2020 

34.  Ofgem Decision [Internal 25 Working Day KPI] 15 September 

2020 

35.  Cut-Off date for any CPs with Ofgem for decision that will impact on charges that will 

be effective from 01 April 2022. 

01 October 2020 

36.  Implementation Date 01 April 2022 

 


