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DCP 361 WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to continue discuss and develop solutions/draft 

legal text and if able to, also seek to understand what may be needed from a 

modelling perspective. 

14 February 2020 

2.  Completion of actions arising from first meeting (potentially 

drafting/reviewing/revising legal texts) 

W/C 17 February 

2020 

3.  ElectraLink to draft consultation document and circulate to Working Group 

members for review.  

W/C 17 February 

2020 

4.  Working Group meeting to continue discussions and develop solutions/draft 

legal text and discuss requirements for a modelling specification if possible.  

28 February 2020  

5.  ElectraLink to circulate draft legal text to Working Group members for review  W/C 2 March 2020 

6.  Working Group to complete actions arising from second meeting (e.g. reviewing 

the above document plus any other additional actions) 

W/C 2 March 2020 

7.  Working Group meeting to review/agree any solution development between 

this meeting and the one prior and to review draft legal text. 

10 March 2020 

8.  ElectraLink to undertake agreed amendments to draft legal text to Working 

Group members for review 

W/C 16 March 2020 

9.  Working Group to complete actions arising from third meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 16 March 2020 

10.  Working Group meeting including representatives from CEPA/TNEI to 

review/agree the draft legal text and confirm requirements for modelling 

request 

23 March 2020 

11.  Modelling support request made to CEPA/TNEI (four-week turn around) 31 March 2020 

12.  ElectraLink drafts consultation document and issues updated draft legal text to 

group for review  

31 March 2020 

13.  Working Group meeting to review the draft consultation document and 

updated legal text drafting 

06 April 2020 

14.  Model received from CEPA/TNEI and ElectraLink to circulate to Working Group 

and request for the DNO members to test the models. 

28 April 2020 

15.  Working Group DNO members to test the model on receipt and complete 

impact assessment for EDCM and provide results to the Working Group and 

ElectraLink 

28 April 2020 - 05 

May 2020 

16.  ElectraLink updates consultation document with details of modelling and 

impact assessment and circulates to group for final sign off 

06 May 2020 

17.  Consultation Document issued for a period of [three weeks] 08 May 2020 



 

 

30 March 2020 Page 2 of 2 v4.0 

18.  ElectraLink to draft straw-man Change Report and circulate to Working Group 

prior to next meeting 

W/C 11 May – W/C 

25 May 2020 

19.  Consultation Responses due [based on three-week consultation period] 29 May 2020 

20.  ElectraLink collates consultation responses and circulates to Working Group 

members 

W/C 01 June 2020 

21.  Potential Working Group meeting to review consultation responses and straw-

man Change Reports and implement changes to legal text in light of 

consultation responses 

W/C 01 June 2020 

22.  Potential to book back to back Working Group meetings in case there is a need. W/C 01 June 2020 

23.  Legal text issued to the DCUSA legal advisors for review W/C 08 June 2020 

24.  ElectraLink to update Change Report in line with what was agreed to during the 

meeting(s) prior and circulate to Working Group 

W/C 08 June 2020 

25.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor 

W/C 15 June 2020 

26.  Potential Working Group meeting to review/sign-off Change Report and 

review/address any comments following the legal review 

W/C 22 June 2020 

27.  ElectraLink to circulate any documents not yet signed off to Working Group 

members for final sign-off 

W/C 29 June 2020 

28.  Working Group members to provide final sign-off on any documents as 

requested by ElectraLink 

By 07 July 2020 

29.  ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 July 2020 

30.  DCUSA Panel approves Change Report 15 July 2020 

31.  Change Report issued for voting 17 July 2020 

32.  Voting Closes 07 August 2020 

33.  Change Declaration issued 11 August 2020 

34.  Ofgem Decision [Internal 25 Working Day KPI] 15 September 2020 

35.  Cut-Off date for any CPs with Ofgem for decision that will impact on charges 

that will be effective from 01 April 2022. 

01 October 2020 

36.  Implementation Date 01 April 2022 

 


