

DCP 364 'Provision of information on Suppliers out of hours metering service provisions' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	30 March 2020
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	09 April 2020
3.	Working Group to review the consultation document and submit comments to ElectraLink	14 April 2020
4.	ElectraLink updates consultation document and circulates to group for final sign off	15 April 2020
5.	Consultation Document issued for a period of three weeks	20 April 2020
6.	Consultation Responses due [based on three-week consultation period]	11 May 2020
7.	Electralink collates consultation responses and circulates to Working Group members	13 May 2020
8.	Meeting to review consultation responses	w/c 18 May 2020
9.	Implement changes to legal text in light of consultation responses	w/c 25 May 2020
10.	Legal text issued to the DCUSA legal consultant for review	w/c 25 May 2020
11.	Electralink to draft Change Report and circulate to Working Group	01 June 2020
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	01 June 2020
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 01 June 2020
14.	Change Report submitted to DCUSA Panel (Panel paper day)	10 June 2020
15.	DCUSA Panel approves Change Report	17 June 2020
16.	Change Report issued for voting	19 June 2020
17.	Voting Closes (three weeks)	10 July 2020
18.	Change Declaration issued	12 July 2020
19.	Implementation Date	First Release Following Party Approval