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DCP 361 WORKING GROUP WORK PLAN
	No.
	Event
	Target Date

	1. 
	First Working Group meeting to continue discuss and develop solutions/draft legal text and if able to, also seek to understand what may be needed from a modelling perspective.
	14 February 2020

	2. 
	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal texts)
	W/C 17 February 2020

	3. 
	ElectraLink to draft consultation document and circulate to Working Group members for review. 
	W/C 17 February 2020

	4. 
	Working Group meeting to continue discussions and develop solutions/draft legal text and discuss requirements for a modelling specification if possible. 
	28 February 2020 

	5. 
	ElectraLink to circulate draft legal text to Working Group members for review 
	W/C 2 March 2020

	6. 
	Working Group to complete actions arising from second meeting (e.g. reviewing the above document plus any other additional actions)
	W/C 2 March 2020

	7. 
	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review draft legal text.
	10 March 2020

	8. 
	ElectraLink to undertake agreed amendments to draft legal text to Working Group members for review
	W/C 16 March 2020

	9. 
	Working Group to complete actions arising from third meeting (e.g. reviewing/signing-off the above documents plus any other additional actions)
	W/C 16 March 2020

	10. 
	Working Group meeting including representatives from CEPA/TNEI to review/agree the draft legal text and confirm requirements for modelling request
	23 March 2020

	11. 
	Modelling support request made to CEPA/TNEI (four-week turn around)
	31 March 2020

	12. 
	ElectraLink drafts consultation document and issues updated draft legal text to group for review 
	31 March 2020

	13. 
	Working Group meeting to review the draft consultation document and updated legal text drafting
	06 April 2020

	14. 
	ElectraLink to update draft legal text and modelling specification and issue to modelling support consultants
	06 April 2020

	15. 
	ElectraLink to update draft consultation document and draft legal such that only additions/deletions/amendments are shown and all other text is removed and circulate to the Working Group to review 
	06 – 17 April 2020

	16. 
	Model received from CEPA/TNEI and ElectraLink to circulate to Working Group and request for the DNO members to test the models.
	13 May 2020

	17. 
	DNO Working Group members to test the model on receipt and complete impact assessment for EDCM and provide results to the Working Group and ElectraLink
	13 - 19 May 2020

	18. 
	Working Group meeting to review the modelling documentation and consultation document.
	19 May 2020

	19. [bookmark: _Hlk10753810]
	ElectraLink updates consultation document with details of modelling and impact assessment and circulates to group for final sign off
	20 May 2020

	20. 
	Consultation Document issued for a period of [three weeks]
	28 May 2020

	21. 
	ElectraLink to draft straw-man Change Report and circulate to Working Group prior to next meeting and seek understanding from modelling consultants regarding assumptions / legal text amendments
	W/C 25 May – W/C 01 June 2020

	22. 
	Consultation Responses due [based on three-week consultation period]
	18 June 2020

	23. 
	ElectraLink collates consultation responses and circulates to Working Group members
	19 June 2020

	24. 
	Working Group meeting to review consultation responses and straw-man Change Reports and implement changes to legal text in light of consultation responses
	22 and 23 June 2020

	25. 
	Legal text issued to the DCUSA legal advisors for review
	23 June 2020

	26. 
	ElectraLink to update Change Report in line with what was agreed to during the meeting(s) prior and circulate to Working Group
	30 June 2020

	27. 
	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor
	30 June 2020

	28. 
	Potential Working Group meeting to review/sign-off Change Report and review/address any comments following the legal review
	2 July 2020 (1-5)

	29. 
	ElectraLink to circulate any documents not yet signed off to Working Group members for final sign-off
	06 July 2020

	30. 
	Working Group members to provide final sign-off on any documents as requested by ElectraLink
	07 July 2020

	31. 
	ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day)
	08 July 2020

	32. 
	DCUSA Panel approves Change Report
	15 July 2020

	33. 
	Change Report issued for voting
	17 July 2020

	34. 
	Voting Closes
	07 August 2020

	35. 
	Change Declaration issued
	11 August 2020

	36. 
	Ofgem Decision [Internal 25 Working Day KPI]
	15 September 2020

	37. 
	Cut-Off date for any CPs with Ofgem for decision that will impact on charges that will be effective from 01 April 2022.
	01 October 2020

	38. 
	Implementation Date
	01 April 2022
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