

## DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 October 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	19 October 2018
3.	Working Group to review the consultation document and submit comments to ElectraLink	26 October 2018
4.	Working Group meetings to review the draft consultation and finalise the legal text	5 <sup>th</sup> November 2018 29 <sup>th</sup> November 2018
5.	ElectraLink updates consultation document and circulates to group for final sign off	5 <sup>th</sup> December 2018
6.	Working Group meetings to review the draft consultation and finalise the legal text	9 <sup>th</sup> January 2019 17 <sup>th</sup> January 2019
7.	Consultation Document issued for a period of three weeks	1 <sup>st</sup> February 2019
8.	Consultation Responses due [based on three-week consultation period]	22 <sup>nd</sup> February 2019
9.	Electralink collates consultation responses and circulates to Working Group members	24 <sup>th</sup> February 2019
10.	Meeting to review consultation responses	12 <sup>th</sup> March 2019 20 <sup>th</sup> March 2019
11.	Various meetings to discuss proposed solutions and address outstanding issues	Up to February 2020
12.	DCP 328 placed on hold – a decision made to place this CP on hold until the TCR DCPs related to residual charging have been completed.	February 2020
13.	Decision made to reconvene DCP 328 in the 2021.	September 2020
14.	DCP 328 Meeting to reconvene DCP 328	19 January 2021
15.	Commence DCP 328 Modelling work	01 February 2021
16.	Distributors check models and produce/approve impact assessment	15 March 2021
17.	Second consultation Document issued for a period of three /four weeks	15 March 2021
18.	Meeting to review consultation responses (assuming four weeks)	w/c 19 April 2021

<b>19.</b>	Update changes to legal text in light of consultation responses	30 April 2021
<b>20.</b>	Legal text issued to the DCUSA legal consultant for review	04 May 2021
<b>21.</b>	Electralink to draft Change Report and circulate to Working Group	18 May 2021
<b>22.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	18 May 2021
<b>23.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	W/C 24 May 2021
<b>24.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	09 June 2021
<b>25.</b>	DCUSA Panel approves Change Report	16 June 2021
<b>26.</b>	Change Report issued for voting	18 June 2021
<b>27.</b>	Voting Closes (three weeks)	09 July 2021
<b>28.</b>	Change Declaration issued	13 July 2021
<b>29.</b>	Authority decision	17 August 2021
<b>30.</b>	Implementation Date	1 April 2023