

## DCP 328 'Use of system charging for private networks with competition in supply' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	05 October 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	19 October 2018
3.	Working Group to review the consultation document and submit comments to ElectraLink	26 October 2018
4.	Working Group meetings to review the draft consultation and finalise the legal text	5 <sup>th</sup> November 2018 29 <sup>th</sup> November 2018
5.	ElectraLink updates consultation document and circulates to group for final sign off	5 <sup>th</sup> December 2018
6.	Working Group meetings to review the draft consultation and finalise the legal text	9 <sup>th</sup> January 2019 17 <sup>th</sup> January 2019
7.	Consultation Document issued for a period of three weeks	1 <sup>st</sup> February 2019
8.	Consultation Responses due [based on three-week consultation period]	22 <sup>nd</sup> February 2019
9.	Electralink collates consultation responses and circulates to Working Group members	24 <sup>th</sup> February 2019
10.	Meeting to review consultation responses	12 <sup>th</sup> March 2019 20 <sup>th</sup> March 2019
11.	Various meetings to discuss proposed solutions and address outstanding issues	Up to February 2020
12.	DCP 328 placed on hold – a decision made to place this CP on hold until the TCR DCPs related to residual charging have been completed.	February 2020
13.	Decision made to reconvene DCP 328 in the 2021.	September 2020
14.	DCP 328 Meeting to reconvene DCP 328	19 January 2021
15.	DCP 328 Meeting	27 January 2021
16.	DCP 328 Meeting	11 February 2021
17.	Feedback on Legal Text and Finalise	18 February 2021
18.	Meeting to finalise the outstanding comments on the legal text and modelling request document	23 February 2021
19.	DCP328 meeting to sign off legal text and modeling request	01 March 2021

	document and develop the legal text for rebate process	
20.	Submit modelling request	03 March 2021
21.	Respond to any modelling queries	09 March 2021
22.	Commence DCP 328 Modelling work	10 March 2021
23.	Meeting to develop the consultation document	16 March 2021
24.	Meeting to review metering data legal text, complex site approach and consultation document	29 March 2021
25.	Distributors check models and produce/approve impact assessment	26 April 2021
26.	Meeting to finalise the consultation pack	XX April 2021
27.	Second consultation Document issued for a period of three weeks	03 May 2021
28.	Meeting to review consultation responses (assuming four weeks)	w/c 24 May 2021
29.	Update changes to legal text in light of consultation responses	26 May 2021
30.	Legal text issued to the DCUSA legal consultant for review	26 May 2021
31.	Electralink to draft Change Report and circulate to Working Group	02 June 2021
32.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	02 June 2021
33.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	w/c 07 June 2021
34.	Circulate final change report pack	w/c 14 June 2021
35.	Place holder for sign off meeting if required	w/c 21 June 2021
36.	Change Report submitted to DCUSA Panel (Panel paper day)	14 July 2021
37.	DCUSA Panel approves Change Report	21 July 2021
38.	Change Report issued for voting	23 July 2021
39.	Voting Closes (three weeks)	13 August 2021
40.	Change Declaration issued	17 August 2021
41.	Authority decision	21 September 2021
42.	Implementation Date	01 April 2022