

DCP 383 'Provision for Distributors to Move Meters for Service Alterations' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 March 2021
2.	Request for Information issued to Distributors and Suppliers	23 March 2021
3.	Meeting to review and RFI and define solution	19 April 2021
4.	DCP 349 Working Group	28 April 2021
5.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	12 May 2021
6.	Working Group to review the consultation document and submit comments to ElectraLink	19 May 2021
7.	ElectraLink updates consultation document and circulates to group for final sign off	21 May 2021
8.	Consultation Document issued for a period of three weeks	24 May 2021
9.	Consultation Responses due [based on three-week consultation period]	14 June 2021
10.	Electralink collates consultation responses and circulates to Working Group members	16 June 2021
11.	Meeting to review consultation responses	w/c 21 June 2021
12.	Implement changes to legal text in light of consultation responses	28 June 2021
13.	Legal text issued to the DCUSA legal consultant for review	28 June 2021
14.	Electralink to draft Change Report and circulate to Working Group	05 July 2021
15.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	05 July 2021
16.	Change Report submitted to DCUSA Panel (Panel paper day)	14 July 2021
17.	DCUSA Panel approves Change Report	21 July 2021
18.	Change Report issued for voting	23 July 2021
19.	Voting Closes (three weeks)	13 August 2021
20.	Change Declaration issued	17 August 2021
21.	Authority Decision	21 September 2021

22.	Implementation Date	First Release Following Party Approval
-----	---------------------	--