
DCP 383 ‘Provision for Distributors to Move Meters for Service Alterations’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 15 March 2021 

2.  Request for Information issued to Distributors and Suppliers 23 March 2021 

3.  Meeting to review and RFI and define solution 19 April 2021 

4.  DCP 383 Working Group  28 April 2021 

5.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

17 May 2021 

6.  Working Group meeting to review the consultation 
document  

24 May 2021 

7.  ElectraLink updates consultation document and circulates to 
group for final sign off 

26 May 2021  

8.  Consultation Document issued for a period of three weeks 01 June 2021 

9.  Consultation Responses due [based on three-week consultation 
period] 

22 June 2021 

10.  Electralink collates consultation responses and circulates to 
Working Group members 

23 June 2021 

11.  Meeting to review consultation responses 28 June 2021 

12.  Implement changes to legal text in light of consultation 
responses 

28 June 2021  

13.  Legal text issued to the DCUSA legal consultant for review 28 June 2021 

14.  Electralink to draft Change Report and circulate to Working 
Group 

05 July 2021 

15.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

05 July 2021 

16.  Change Report submitted to DCUSA Panel (Panel paper day) 14 July 2021  

17.  DCUSA Panel approves Change Report 21 July 2021  

18.  Change Report issued for voting 23 July 2021  

19.  Voting Closes (three weeks) 13 August 2021  

20.  Change Declaration issued 17 August 2021 

21.  Authority Decision  21 September 2021 



22.  Implementation Date First Release 

Following Party 

Approval 

 


