

DCP 375 WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting	30 November 2020
2.	ElectraLink to draft consultation document based on Working Group discussion during meeting and circulate to Working Group for review.	07 December 2020
3.	Working Group to review the consultation document and submit comments to ElectraLink	21 December 2020
4.	ElectraLink updates consultation document and circulates to group for final sign off	23 December 2020
5.	Working Group to review the consultation document and submit any final comments to ElectraLink by COP on	06 January 2021
6.	ElectraLink updates consultation document based on final comments received and issues consultation document for a period of four weeks	08 January 2021
7.	ElectraLink to draft a Change Report document in preparation for use following a review of the consultation responses.	08 January – 29 January 2021
8.	Consultation Responses due [based on four -week consultation period]	05 February 2021
9.	ElectraLink collates consultation responses and circulates to Working Group	W/C 08 February 2021
10.	Meeting to review consultation responses and to finalise any changes to legal text in light of consultation responses and if time permits conduct an initial review of the draft Change Report	W/C 15 February 2021
11.	Legal text issued to the DCUSA legal advisor for review	W/C 15 February 2021
12.	ElectraLink to update draft Change Report to include an overview of the responses received and circulate to Working Group	W/C 22 February 2021
13.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	W/C 01 March 2021
14.	Meeting to review draft Change Report and DCUSA legal advisors' comments on the legal text	W/C 01 March 2021
15.	ElectraLink to update draft Change Report based on Working Group feedback at the meeting and circulate to Working Group members for review.	W/C 01 March 2021
16.	Working Group to review the updated Change Report and provide any final comments	09 March 2021
17.	Change Report submitted to DCUSA Panel (Panel paper day)	10 March 2021
18.	DCUSA Panel approves Change Report	17 March 2021
19.	Change Report issued for voting	19 March 2021
20.	Voting Closes (three weeks)	09 April 2021
21.	Change Declaration issued	13 April 2021
22.	Authority Decision due by	18 May 2021
23.	Implementation Date	First DCUSA Release following Authority approval