DCPs 389 WORKING GROUP WORK PLAN

First Working Group meeting to obtain overview of the CP and proposed solution developed
so far.

By Target Date

18 June 2021

Completion of actions arising from first meeting (potentially drafting/reviewing/revising
legal text)

18 June 2021 - 02 July
2021

11 June 2021

ElectralLink to draft consultation document and circulate to Working Group members for 25 June 2021
review.

Potential Working Group meeting to review/agree any solution development between this W/C 05 July 2021
meeting and the one prior and to review draft consultation document/legal text.

Electralink updates consultation document and/or draft legal text and circulates to group W/C 12 July 2021
for review

Working Group to complete actions arising from second meeting (e.g. reviewing/signing-off | W/C 12 July 2021 -
the above documents plus any other additional actions) W/C 19 July 2021
ElectraLink updates consultation document based on any final comments received. W/C 19 July 2021
Consultation Document issued for a period of [three weeks] W/C 19 July 2021
ElectralLink to draft strawman Change Report and circulate to Working Group prior to next W/C 26 July 2021
meeting

Consultation Responses due [based on three-week consultation period] W/C 09 August 2021
ElectralLink collates consultation responses and circulates to Working Group W/C 09 August 2021
Working Group meeting to review consultation responses and strawman Change Report W/C 16 August 2021
and implement changes to legal text in light of consultation responses

Legal text issued to the DCUSA legal advisors for review W/C 16 August 2021
ElectraLink to update Change Report in line with what was agreed to during the meeting W/C 23 August 2021
prrevious and circulate to Working Group

ElectralLink to circulate reviewed legal text to Working Group members once received from W/C 23 August 2021
legal advisor

Potential Working Group meeting to review/sign-off Change Report and review DCUSA legal | W/C 23 August 2021
advisors comments on the legal text

Electralink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 September 2021
DCUSA Panel approves Change Report 15 September 2021
Change Report issued for voting 17 September 2021
Voting Closes 08 October 2021
Change Declaration issued 12 October 2021
Ofgem Decision TBC
Implementation Date TBC
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