

## DCP 383 'Provision for Distributors to Move Meters for Service Alterations' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 March 2021
2.	Request for Information issued to Distributors and Suppliers	24 March 2021
3.	Meeting to review and RFI and define solution	19 April 2021
4.	DCP 383 Working Group	28 April 2021
5.	Electralink to draft RFI document based on Working Group comments at the meeting and circulate to Working Group members for review.	17 May 2021
6.	DCP 383 Working Group	24 May 2021
7.	Consultation Document issued for a period of three weeks	30 June 2021
8.	Consultation Responses due [based on three-week consultation period]	21 July 2021
9.	Electralink collates consultation responses and circulates to Working Group members	29 July 2021
10.	Meeting to review consultation responses	09 August 2021
11.	Implement changes to legal text in light of consultation responses	13 August 2021
12.	Legal text issued to the DCUSA legal consultant for review	13 August 2021
13.	Electralink to draft Change Report and circulate to Working Group	20 July 2021
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	20 July 2021
15.	Change Report submitted to DCUSA Panel (Panel paper day)	08 September 2021
16.	DCUSA Panel approves Change Report	15 September 2021
17.	Change Report issued for voting	17 September 2021
18.	Voting Closes (three weeks)	08 October 2021
19.	Change Declaration issued	12 October 2021
20.	Authority Decision	16 November 2021
21.	Implementation Date	First Release Following Party Approval