
DCP 390 ‘Provision of Isolations for Safe Working on Customers’ Electrical 
Installations’ Work Plan 

No. Event Target Date 

1.  Consultation Document issued for a period of three weeks 23 August 2021 

2.  Consultation Responses due [based on three-week consultation 
period] 

14 September 2021 

3.  Electralink collates consultation responses and circulates to 
Working Group members 

16 September 2021 

4.  Meeting to review consultation responses 30 September 2021 

5.  DCP 390 Working Group  07 October 2021 

6.  Implement changes to legal text in light of consultation 
responses 

07 October 2021 

7.  Legal text issued to the DCUSA legal consultant for review 14 October 2021 

8.  Electralink to draft Change Report and circulate to Working 
Group 

14 October 2021 

9.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

21 October 2021  

10.  Change Report submitted to DCUSA Panel (Panel paper day) 10 November 2021 

11.  DCUSA Panel approves Change Report 17 November 2021 

12.  Change Report issued for voting 19 November 2021 

13.  Voting Closes (three weeks) 10 December 2021  

14.  Change Declaration issued 14 December 2021 

15.  Authority Decision  TBC 

16.  Implementation Date To be agreed 

 


