

DCP 390 'Provision of Isolations for Safe Working on Customers' Electrical Installations' Work Plan

No.	Event	Target Date
1.	Consultation Document issued for a period of three weeks	23 August 2021
2.	Consultation Responses due [based on three-week consultation period]	14 September 2021
3.	Electralink collates consultation responses and circulates to Working Group members	16 September 2021
4.	Meeting to review consultation responses	30 September 2021
5.	DCP 390 Working Group	07 October 2021
6.	Implement changes to legal text in light of consultation responses	07 October 2021
7.	Legal text issued to the DCUSA legal consultant for review	14 October 2021
8.	Electralink to draft Change Report and circulate to Working Group	14 October 2021
9.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	21 October 2021
10.	Change Report submitted to DCUSA Panel (Panel paper day)	10 November 2021
11.	DCUSA Panel approves Change Report	17 November 2021
12.	Change Report issued for voting	19 November 2021
13.	Voting Closes (three weeks)	10 December 2021
14.	Change Declaration issued	14 December 2021
15.	Authority Decision	TBC
16.	Implementation Date	To be agreed