
DCP 390 ‘Provision of Isolations for Safe Working on Customers’ Electrical 
Installations’ Work Plan 

No. Event Target Date 

1.  Consultation Document issued for a period of three weeks 23 August 2021 

2.  Consultation Responses due [based on three-week consultation 
period] 

14 September 2021 

3.  ElectraLink collates consultation responses and circulates 
to Working Group members 

16 September 2021 

4.  Meeting to review consultation responses 30 September 2021 

5.  DCP 390 Working Group  07 October 2021 

6.  Implement changes to legal text in light of consultation 
responses 

07 October 2021 

7.  Issue RFI to Distributors and Suppliers seeking views on 
amended legal text  

07 October 2021 

8.  DCP 390 Meeting 27 October 2021 

9.  Legal text issued to the DCUSA legal consultant for review 27 October 2021 

10.  ElectraLink to draft Change Report and circulate to Working 
Group 

27 October 2021 

11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

03 November 2021  

12.  Change Report submitted to DCUSA Panel (Panel paper day) 10 November 2021 

13.  DCUSA Panel approves Change Report 17 November 2021 

14.  Change Report issued for voting 19 November 2021 

15.  Voting Closes (two weeks) 03 December 2021  

16.  Change Declaration issued 07 December 2021 

17.  Authority Decision  TBC 

18.  Implementation Date To be agreed 

 


