

DCP 392 WORKING GROUP WORK PLAN

No.	Event	By Target Date
1.	First Working Group meeting to obtain overview of the CP and proposed solution developed so far.	21 September 2021
2.	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal text)	21 September 2021 – 05 October 2021
3.	ElectraLink to circulate RFI to DNOs/ESOs regarding transmission connection charges	W/C 11 October 2021
4.	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review RFI responses/legal text.	W/C 11 October 2021 (10am – 1pm)
5.	Working Group to complete actions arising from second meeting (e.g., reviewing/signing-off the above documents plus any other additional actions)	W/C 18 October 2021
6.	ElectraLink to circulate second RFI to DNOs regarding transmission connection charges	W/C 18 October 2021
7.	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review RFI responses/legal text.	W/C 25 October 2021
8.	ElectraLink to draft consultation document and/or draft legal text and circulates to group for review	W/C 01 November 2021
9.	ElectraLink updates consultation document and/or draft legal text and circulates to group for review	W/C 01 November 2021
10.	ElectraLink updates consultation document based on any final comments received.	W/C 08 November 2021
11.	Consultation Document issued for a period of [three weeks]	W/C 08 November 2021
12.	ElectraLink to draft strawman Change Report and circulate to Working Group prior to next meeting	W/C 29 November 2021
13.	Consultation Responses due [based on three-week consultation period]	W/C 29 November 2021
14.	ElectraLink collates consultation responses and circulates to Working Group	W/C 29 November 2021
15.	Working Group meeting to review consultation responses and strawman Change Report and implement changes to legal text in light of consultation responses	W/C 13 December 2021
16.	Legal text issued to the DCUSA legal advisors for review	W/C 13 December 2021
17.	ElectraLink to update Change Report in line with what was agreed to during the meeting previous and circulate to Working Group	W/C 20 December 2021
18.	ElectraLink to circulate reviewed legal text to Working Group members once received from legal advisor	W/C 20 December 2021
19.	Potential Working Group meeting to review/sign-off Change Report and review DCUSA legal advisor's comments on the legal text	W/C 20 December 2021
20.	ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day)	11 January 2022
21.	DCUSA Panel approves Change Report	18 January 2022
22.	Change Report issued for voting	21 January 2022
23.	Voting Closes	11 February 2022

24.	Change Declaration issued	15 February 2022
25.	Ofgem Decision	TBC
26.	Implementation Date	TBC