DCP 392 WORKING GROUP WORK PLAN
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By Target Date
First Working Group meeting to obtain overview of the CP and proposed solution 21 September 2021
developed so far.
Completion of actions arising from first meeting (potentially drafting/reviewing/revising 21 September 2021 -

legal text)

05 October 2021

Electralink to circulate RFI to DNOs/ESOs regarding transmission connection charges

W/C 11 October 2021

Working Group meeting to review/agree any solution development between this meeting

W/C 11 October 2021

and the one prior and to review RFl responses/legal text. (10am - 1pm)
Working Group to complete actions arising from second meeting (e.g., reviewing/signing- | W/C 18 October 2021
off the above documents plus any other additional actions)

ElectralLink to circulate second RFI to DNOs regarding transmission connection charges W/C 18 October 2021
Working Group meeting to review/agree any solution development between this meeting | W/C 25 October 2021

and the one prior and to review RFI responses/legal text.

Electralink to draft consultation document and/or draft legal text and circulates to group
for review

W/C 01 November 2021

Electralink updates consultation document and/or draft legal text and circulates to group

W/C 01 November 2021

for review
ElectraLink updates consultation document based on any final comments received. W/C 08 November 2021
Consultation Document issued for a period of [three weeks] W/C 08 November 2021

ElectralLink to draft strawman Change Report and circulate to Working Group prior to next

W/C 29 November 2021

meeting
Consultation Responses due [based on three-week consultation period] W/C 29 November 2021
ElectralLink collates consultation responses and circulates to Working Group W/C 29 November 2021

Working Group meeting to review consultation responses and strawman Change Report
and implement changes to legal text in light of consultation responses

W/C 13 December 2021

Legal text issued to the DCUSA legal advisors for review

W/C 13 December 2021

ElectraLink to update Change Report in line with what was agreed to during the meeting W/C 20 December 2021
previous and circulate to Working Group

ElectralLink to circulate reviewed legal text to Working Group members once received W/C 20 December 2021
from legal advisor

Potential Working Group meeting to review/sign-off Change Report and review DCUSA W/C 20 December 2021
legal advisor’'s comments on the legal text

Electralink to issue the Change Report to the DCUSA Panel (Panel paper day) 11 January 2022

DCUSA Panel approves Change Report 18 January 2022
Change Report issued for voting 21 January 2022

Voting Closes

11 February 2022
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Change Declaration issued 15 February 2022

Ofgem Decision TBC

Implementation Date TBC
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