

DCP 395 'Allocation of Smart Meter Communication Licence Costs within LDNO Tariffs' Work Plan

No.	Event	Target Date
1.	Consultation Document issued for a period of three weeks	28 January 2022
2.	Consultation Responses due [based on three-week consultation period]	18 February 2022
3.	ElectraLink collates consultation responses and circulates to Working Group members	22 February 2022
4.	Meeting to review consultation responses	Approx. end of February 2022
5.	Implement changes to legal text in light of consultation responses	March 2022
6.	Legal text issued to the DCUSA legal consultant for review	March 2022
7.	ElectraLink to draft Change Report and circulate to Working Group	March 2022
8.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	March 2022
9.	Change Report submitted to DCUSA Panel (Panel paper day)	April 2022
10.	DCUSA Panel approves Change Report	April 2022
11.	Change Report issued for voting	April 2022
12.	Voting Closes (three weeks)	May 2022
13.	Change Declaration issued	May 2022
14.	Authority Decision	2022
15.	Implementation Date	April 2024