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DCP 387 WORKING GROUP WORK PLAN
	No.
	Event
	By Target Date

	1. 
	First Working Group meeting to obtain overview of the CP and proposed solution developed so far.
	18 June 2021

	2. 
	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal text)
	18 June 2021 – 02 July 2021

	3. 
	ElectraLink to draft consultation document and circulate to Working Group members for review. 
	25 June 2021 

	4. 
	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review draft consultation document/legal text.
	05 July 2021 (10am – 1pm)

	5. 
	ElectraLink updates consultation document and/or draft legal text and circulates to group for review
	W/C 05 July 2021

	6. 
	Working Group to complete actions arising from second meeting (e.g. reviewing/signing-off the above documents plus any other additional actions)
	09 July 2021

	7. [bookmark: _Hlk10753810]
	ElectraLink updates consultation document based on any final comments received.
	12 July 2021

	8. 
	Consultation Document issued for a period of [three weeks]
	12 July 2021

	9. 
	ElectraLink to draft strawman Change Report and circulate to Working Group prior to next meeting
	W/C 26 July 2021

	10. 
	Consultation Responses due [based on three-week consultation period]
	02 August 2021

	11. 
	ElectraLink collates consultation responses and circulates to Working Group
	04 August 2021

	12. 
	Working Group meeting to review consultation responses and strawman Change Report and implement changes to legal text in light of consultation responses
	09 August 2021 (10am to 1pm)

	13. 
	ACTIONS: WG to consider areas of legal text (Metering System / MPAN – import/export) (Insertion of paragraphs 5.4 and 5.5) (ElectraLink to draft strawman Change Report and circulate to Working Group prior to next meeting)
	20 August 2021

	14. 
	Working Group meeting to review/sign-off Change Report and finalise/agree draft legal text
	31 23 NovemberAugust 2021 (10am – 1pm)	Comment by Dylan Townsend: update

	15. 
	Legal text issued to the DCUSA legal advisors for review
	26 November31 August 2021

	16. 
	ElectraLink to update Change Report in line with what was agreed to during the meeting previous and circulate to Working Group
	30 NovemberSeptember 2021

	17. 
	ElectraLink to circulate reviewed legal text to Working Group members once received from legal advisor
	3 December7 September 2021

	18. 
	Working Group members to have reviewed/sign-offed Change Report and reviewed DCUSA legal advisors comments on the legal text
	Midday 86 December September 2021

	19. 
	Potential final meeting if needed (10am to 1pm)
	7 December 2021

	20. 
	ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day)
	08 September December 2021

	21. 
	DCUSA Panel approves Change Report
	15 September December 2021

	22. 
	Change Report issued for voting
	17 September December 2021

	23. 
	Voting Closes
	08 October 2021

	24. 
	Change Declaration issued
	12 October 2021

	25. 
	Ofgem Decision
	TBC

	26. 
	Implementation Date
	TBC
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