
DCP 395 ‘Allocation of Smart Meter Communication Licence Costs within 
LDNO Tariffs’ Work Plan 

No. Event Target Date 

1.    

2.  Modelling Document and Impact Assessment Received 07 March 2022 

3.  Circulate Modelling Documentation to Working Group  09 March 2022 

4.  Review Modelling Documentation (Distributor Working Group 
Member)  

16 March 2022 

5.  Update Consultation Document 16 March 2022 

6.  Working Group Meeting to Review Consultation Document 21 March 2022 

7.  Consultation Document issued for a period of three weeks 21 March 2022 

8.  Consultation Responses due [based on three-week consultation 
period] 

11 April 2022 

9.  ElectraLink collates consultation responses and circulates 
to Working Group members 

12 April 2022 

10.  Meeting to review consultation responses 13 April 2022 

11.  Implement changes to legal text in light of consultation 
responses 

13 April 2022 

12.  Legal text issued to the DCUSA legal consultant for review 13 April 2022 

13.  ElectraLink to draft Change Report and circulate to Working 
Group 

20 April 2022 

14.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

27 April 2022 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 11 May 2022 

16.  DCUSA Panel approves Change Report 18 May 2022 

17.  Change Report issued for voting 20 May 2022 

18.  Voting Closes (three weeks) 10 June 2022 

19.  Change Declaration issued 14 June 2022 

20.  Authority Decision  July 2022 

21.  Implementation Date 01 April 2024 

 


