

## DCP 395 'Allocation of Smart Meter Communication Licence Costs within LDNO Tariffs' Work Plan

No.	Event	Target Date
1.		
2.	Modelling Document and Impact Assessment Received	07 March 2022
3.	Circulate Modelling Documentation to Working Group	09 March 2022
4.	Review Modelling Documentation (Distributor Working Group Member)	16 March 2022
5.	Update Consultation Document	16 March 2022
6.	Working Group Meeting to Review Consultation Document	21 March 2022
7.	Consultation Document issued for a period of three weeks	22 March 2022
8.	Consultation Responses due [based on three-week consultation period]	12 April 2022
9.	ElectraLink collates consultation responses and circulates to Working Group members	12 April 2022
10.	Meeting to review consultation responses	25 April 2022
11.	Implement changes to legal text in light of consultation responses	25 April 2022
12.	Legal text issued to the DCUSA legal consultant for review	25 April 2022
13.	ElectraLink to draft Change Report and circulate to Working Group	01 May 2022
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	01 May 2022
15.	Change Report submitted to DCUSA Panel (Panel paper day)	11 May 2022
16.	DCUSA Panel approves Change Report	18 May 2022
17.	Change Report issued for voting	20 May 2022
18.	Voting Closes (three weeks)	10 June 2022
19.	Change Declaration issued	14 June 2022
20.	Authority Decision	July 2022
21.	Implementation Date	01 April 2024