DCP 392 WORKING GROUP WORK PLAN

No.	Event	By Target Date
1.	First Working Group meeting to obtain overview of the CP and proposed solution developed so far.	**21 September 2021**
2.	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal text)	**21 September 2021 – 05 October 2021**
3.	ElectraLink to circulate RFI to DNOs/ESOs regarding transmission connection charges	**W/C 11 October 2021**
4.	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review RFI responses/legal text.	**W/C 11 October 2021 (10am – 1pm)**
5.	Working Group to complete actions arising from second meeting (e.g., reviewing/signing-off the above documents plus any other additional actions)	**W/C 18 October 2021**
6.	ElectraLink to circulate second RFI to DNOs regarding transmission connection charges	**W/C 18 October 2021**
7.	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review RFI responses/legal text.	**W/C 25 October 2021**
8.	ElectraLink to draft consultation document and/or draft legal text and circulates to group for review	**November 2021 – March 2022**
9.	ElectraLink updates consultation document based on any final comments received.	**17 March 2022**
10.	Consultation Document issued for a period of four weeks	**21 March 2022**
11.	Consultation Responses due	**21 April 2022**
12.	ElectraLink collates consultation responses and circulates to Working Group	**28 April 2022**
13.	Working Group meeting to review consultation responses and strawman Change Report and implement changes to legal text in light of consultation responses	**09 May 2022**
14.	Legal text issued to the DCUSA legal advisors for review	**May/June 2022**
15.	ElectraLink to update Change Report in line with what was agreed to during the meeting previous and circulate to Working Group	**May/June 2022**
16.	ElectraLink to circulate reviewed legal text to Working Group members once received from legal advisor	**May/June 2022**
17.	Potential Working Group meeting to review/sign-off Change Report and review DCUSA legal advisor's comments on the legal text	**May/June 2022**
18.	ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day)	**13 July 2022**
19.	DCUSA Panel approves Change Report	**20 July 2022**
20.	Change Report issued for voting	**22 July 2022**
21.	Voting Closes	**12 August 2022**
22.	Change Declaration issued	**16 August 2022**
23.	Ofgem Decision	**TBC**

24.	Implementation Date	**Next scheduled release or within one month of Authority Consent, whichever is sooner**