DCPs 406 WORKING GROUP WORK PLAN

Target Date

2. Completion of actions arising from first meeting (potentially 30 May 2022
drafting/reviewing/revising legal texts)

3. Potential Working Group meeting to continue discussions and develop 31 May 2022
solutions/draft legal text.

4, ElectraLink to draft consultation document and circulate to Working Group 02 June 2022
members for review.

5. Working Group to complete actions arising from second meeting. 06 June 2022

6. Potential Working Group meeting to review/agree any solution development | 07 June 2022
between this meeting and the one prior and to review draft consultation
document/legal text.

7. ElectraLink to circulate draft consultation document to Working Group 09 June 2022
members for review.

8. Working Group to complete actions arising from third meeting (e.g. 13 June 2022
reviewing/signing-off the above documents plus any other additional actions)

9. Potential Working Group meeting to review/agree any solution development | 14 June 2022
between this meeting and the ones prior and to review draft consultation
document/legal text.

([l Electralink updates consultation document and/or draft legal texts and 16 June 2022
circulates to group for review.

BB Working Group to complete actions arising from fourth meeting. 20 June 2022

i I8 Potential Working Group meeting to review/agree any solution development | 21 June 2022
between this meeting and the ones prior and to review draft consultation
document/legal text.

(¥ Electralink updates consultation document and/or draft legal texts and 23 June 2022
circulates to group for review.

B Working Group to complete actions arising from fifth meeting. 27 June 2022

(A Potential Working Group meeting to review/agree any solution development | 28 June 2022
between this meeting and the ones prior and to review draft consultation
document/legal text.

{38 Electralink updates consultation document and/or draft legal texts and 30 June 2022
circulates to group for review.

‘A Working Group to complete actions arising from sixth meeting. 04 July 2022
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ElectraLink updates consultation document for final sign off 06 July 2022
Consultation Document issued for a period of [three weeks] 04 July 2022
ElectraLink to draft straw-man Change Report and circulate to Working Group | 11 July 2022

prior to next meeting

Consultation Responses due [based on three-week consultation period] 27 July 2022
ElectraLink collates consultation responses and circulates to Working Group 01 August 2022
members

Potential Working Group meeting to review consultation responses and 02 August 2022
straw-man Change Reports and implement changes to legal text in light of

consultation responses

Potential Working Group meeting in case there is a need. 09 August 2022
Legal text issued to the DCUSA legal advisors for review 10 August 2022
ElectraLink to update Change Report in line with what was agreed to during 11 August 2022

the meeting(s) prior and circulate to Working Group

ElectraLink to circulate draft legal text to Working Group members once 11 August 2022
received from legal advisor

Potential Working Group to review/sign-off Change Report and review DCUSA | 16 August 2022
legal advisors comments on the legal text

ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) | 14 September 2022
DCUSA Panel approves Change Report 28 September 2022
Change Report issued for voting 30 September 2022

Voting Closes

21 October 2022

Change Declaration issued 27 October 2022
Ofgem Decision November 2022
Implementation Date 01 April 2023

19 May 2022
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