

## DCPs 406 WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting to obtain overview of each of the CP and potential solutions developed so far.	24 May 2022
2.	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal texts)	30 May 2022
3.	Potential Working Group meeting to continue discussions and develop solutions/draft legal text.	31 May 2022
4.	Working Group to complete actions arising from second meeting.	06 June 2022
5.	Potential Working Group meeting to review/agree any solution development between this meeting and the one prior and to review draft consultation document/legal text.	07 June 2022
6.	ElectraLink to circulate draft consultation document to Working Group members for review.	09 June 2022
7.	Working Group to complete actions arising from third meeting (e.g. reviewing/signing-off the above documents plus any other additional actions)	13 June 2022
8.	Potential Working Group meeting to review/agree any solution development between this meeting and the ones prior and to review draft consultation document/legal text.	14 June 2022
9.	ElectraLink updates consultation document and/or draft legal texts and circulates to group for review.	16 June 2022
10.	Working Group to complete actions arising from fourth meeting.	20 June 2022
11.	Potential Working Group meeting to review/agree any solution development between this meeting and the ones prior and to review draft consultation document/legal text.	21 June 2022
12.	ElectraLink updates consultation document and/or draft legal texts and circulates to group for review.	23 June 2022
13.	Working Group to complete actions arising from fifth meeting.	27 June 2022
14.	Potential Working Group meeting to review/agree any solution development between this meeting and the ones prior and to review draft consultation document/legal text.	28 June 2022
15.	ElectraLink updates consultation document and/or draft legal texts and circulates to group for review.	30 June 2022
16.	Working Group to complete actions arising from sixth meeting.	04 July 2022
17.	ElectraLink updates consultation document for final sign off	06 July 2022
18.	Consultation Document issued for a period of [three weeks]	04 July 2022

19.	ElectraLink to draft straw-man Change Report and circulate to Working Group prior to next meeting	11 July 2022
20.	Consultation Responses due [based on three-week consultation period]	27 July 2022
21.	ElectraLink collates consultation responses and circulates to Working Group members	01 August 2022
22.	Potential Working Group meeting to review consultation responses and straw-man Change Reports and implement changes to legal text in light of consultation responses	02 August 2022
23.	Potential Working Group meeting in case there is a need.	09 August 2022
24.	Legal text issued to the DCUSA legal advisors for review	10 August 2022
25.	ElectraLink to update Change Report in line with what was agreed to during the meeting(s) prior and circulate to Working Group	11 August 2022
26.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	11 August 2022
27.	Potential Working Group to review/sign-off Change Report and review DCUSA legal advisors comments on the legal text	16 August 2022
28.	ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day)	14 September 2022
29.	DCUSA Panel approves Change Report	28 September 2022
30.	Change Report issued for voting	30 September 2022
31.	Voting Closes	21 October 2022
32.	Change Declaration issued	27 October 2022
33.	Ofgem Decision	November 2022
34.	Implementation Date	01 April 2023