

DCP 405 WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting to obtain overview of each of the CP and potential solutions developed so far.	19 May 2022
2.	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal texts)	25 May 2022
3.	Potential Working Group meeting to continue discussions and develop solutions/draft legal text.	26 May 2022
4.	Working Group to complete actions arising from second meeting.	01 June 2022
5.	Potential Working Group meeting to review/agree any solution development between this meeting and the one prior and to review draft legal text.	09 June 2022
6.	Working Group to complete actions arising from third meeting (e.g. reviewing/signing-off the above documents plus any other additional actions)	15 June 2022
7.	Potential Working Group meeting to review/agree any solution development between this meeting and the ones prior and to review draft consultation document/legal text.	16 June 2022
8.	ElectraLink updates consultation document and/or draft legal texts and circulates to group for review.	17 June 2022
9.	Working Group to complete actions arising from fourth meeting.	22 June 2022
10.	Potential Working Group meeting to review/agree any solution development between this meeting and the ones prior and to review draft consultation document/legal text.	23 June 2022
11.	ElectraLink updates consultation document and/or draft legal texts and circulates to group for review.	24 June 2022
12.	Working Group to complete actions arising from fifth meeting.	29 June 2022
13.	Potential Working Group meeting to review/agree any solution development between this meeting and the ones prior and to review draft consultation document/legal text.	30 June 2022
14.	ElectraLink updates consultation document and/or draft legal texts and circulates to group for review.	30 June 2022
15.	Working Group to complete actions arising from sixth meeting.	01 July 2022
16.	ElectraLink updates consultation document for final sign off	04 July 2022
17.	Consultation Document issued for a period of [three weeks]	04 July 2022
18.	ElectraLink to draft straw-man Change Report and circulate to Working Group prior to next meeting	11 July 2022
19.	Consultation Responses due [based on three-week consultation period]	25 July 2022

20.	ElectraLink collates consultation responses and circulates to Working Group members	27 July 2022
21.	Potential Working Group meeting to review consultation responses and straw-man Change Reports and implement changes to legal text in light of consultation responses	28 July 2022
22.	Potential Working Group meeting in case there is a need.	04 August 2022
23.	Legal text issued to the DCUSA legal advisors for review	05 August 2022
24.	ElectraLink to update Change Report in line with what was agreed to during the meeting(s) prior and circulate to Working Group	05 August 2022
25.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	10 August 2022
26.	Potential Working Group to review/sign-off Change Report and review DCUSA legal advisors comments on the legal text	11 August 2022
27.	ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day)	W/C 15 August 2022 as a Late Paper (or wait until September Panel)
28.	DCUSA Panel approves Change Report	25 August 2022
29.	Change Report issued for voting	29 August 2022
30.	Voting Closes	19 September 2022
31.	Change Declaration issued	23 September 2022
32.	Ofgem Decision	November 2022
33.	Implementation Date	01 April 2023