DCP 392 WORKING GROUP WORK PLAN

First Working Group meeting to obtain overview of the CP and proposed solution
developed so far.

By Target Date

21 September 2021

Completion of actions arising from first meeting (potentially
drafting/reviewing/revising legal text)

21 September 2021 - 05
October 2021

Electralink to circulate RFI to DNOs/ESOs regarding transmission connection
charges

W/C 11 October 2021

Working Group meeting to review/agree any solution development between this
meeting and the one prior and to review RFl responses/legal text.

W/C 11 October 2021 (10am —
1pm)

Working Group to complete actions arising from second meeting (e.g., W/C 18 October 2021
reviewing/signing-off the above documents plus any other additional actions)

ElectralLink to circulate second RFI to DNOs regarding transmission connection W/C 18 October 2021
charges

Working Group meeting to review/agree any solution development between this W/C 25 October 2021

meeting and the one prior and to review RFl responses/legal text.

ElectralLink to draft consultation document and/or draft legal text and circulates to
group for review

November 2021 — March 2022

CR ‘ ElectraLink updates consultation document based on any final comments received. | 17 March 2022
10. ‘ Consultation Document issued for a period of four weeks 21 March 2022
11. ‘ Consultation Responses due 21 April 2022
12. ‘ Electralink collates consultation responses and circulates to Working Group 28 April 2022
13. Working Group meeting to review consultation responses and strawman Change 09 May 2022 & 23 May 2022
Report and implement changes to legal text in light of consultation responses
14. ‘ Review identified issues and further considerations 13 June 2022
15. ‘ Legal text issued to the DCUSA legal advisors for review June 2022
([ Electralink to update Change Report in line with what was agreed to during the June 2022
meeting previous and circulate to Working Group
j ElectralLink to circulate reviewed legal text to Working Group members once June 2022
received from legal advisor
ﬁ Potential Working Group meeting to review/sign-off Change Report and review June 2022
DCUSA legal advisor’s comments on the legal text
19. ‘ Electralink to issue the Change Report to the DCUSA Panel (Panel paper day) 13 July 2022
20. ‘ DCUSA Panel approves Change Report 20 July 2022
ﬂ Change Report issued for voting 22 July 2022
22. ‘ Voting Closes 12 August 2022
pEI8 Change Declaration issued 16 August 2022
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Ofgem Decision TBC

Implementation Date Next scheduled release or
within one month of Authority
Consent, whichever is sooner
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