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DCP 407 WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to obtain overview of each of the CP and 

potential solutions developed so far. 

24 May 2022 

 

2.  Completion of actions arising from first meeting (potentially 

drafting/reviewing/revising legal texts) 

30 May 2022 

3.  Potential Working Group meeting to continue discussions and develop 

solutions/draft legal text. 

31 May 2022 

4.  Working Group to complete actions arising from second meeting. 06 June 2022 

5.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the one prior and to review draft consultation 

document/legal text. 

07 June 2022  

6.  Working Group to complete actions arising from third meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

13 June 2022 

7.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the ones prior and to review draft consultation 

document/legal text. 

14 June 2022 

8.  ElectraLink updates consultation document and/or draft legal texts and 

circulates to group for review. 

16 June 2022 

9.  Working Group to complete actions arising from fourth meeting. 20 June 2022 

10.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the ones prior and to review draft consultation 

document/legal text. 

21 June 2022 

11.  ElectraLink updates consultation document and/or draft legal texts and 

circulates to group for review. 

23 June 2022 

12.  Working Group to complete actions arising from fifth meeting. 27 June 2022 

13.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the ones prior and to review draft consultation 

document/legal text. 

28 June 2022 

14.  ElectraLink updates consultation document and/or draft legal texts and 

circulates to group for review. 

30 June 2022 

15.  Working Group to complete actions arising from sixth meeting. 04 July 2022 

16.  ElectraLink updates consultation document for final sign off 06 July 2022 

17.  Consultation Document issued for a period of [three weeks] 04 July 2022 

18.  ElectraLink to draft straw-man Change Report and circulate to Working Group 

prior to next meeting 

11 July 2022 



 

 

19 May 2022 Page 2 of 2 v1.0 

19.  Consultation Responses due [based on three-week consultation period] 27 July 2022 

20.  ElectraLink collates consultation responses and circulates to Working Group 

members 

01 August 2022 

21.  Potential Working Group meeting to review consultation responses and 

straw-man Change Reports and implement changes to legal text in light of 

consultation responses 

02 August 2022 

22.  Potential Working Group meeting in case there is a need. 09 August 2022 

23.  Legal text issued to the DCUSA legal advisors for review 10 August 2022 

24.  ElectraLink to update Change Report in line with what was agreed to during 

the meeting(s) prior and circulate to Working Group 

11 August 2022 

25.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor 

11 August 2022 

26.  Potential Working Group to review/sign-off Change Report and review DCUSA 

legal advisors comments on the legal text 

16 August 2022 

27.  ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 14 September 2022 

28.  DCUSA Panel approves Change Report 28 September 2022 

29.  Change Report issued for voting 30 September 2022 

30.  Voting Closes 21 October 2022 

31.  Change Declaration issued 27 October 2022 

32.  Ofgem Decision November 2022 

33.  Implementation Date 01 April 2023 

 


