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DCP 403 WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to obtain overview of the CP and potential 

solutions developed so far. 

08 June 2022 

2.  Completion of actions arising from first meeting (potentially 

drafting/reviewing/revising legal texts) 

15 June 2022 

3.  Potential Working Group meeting to continue discussions and develop 

solutions/draft legal text. 

W/C 20 June 2022 

4.  ElectraLink to draft consultation document and circulate to Working Group 

members for review.  

W/C 20 June2022 

5.  Working Group to complete actions arising from second meeting (e.g. 

reviewing the above documents plus any other additional actions) 

W/C 27 June 2022 

6.  Potential Working Group meeting to review/agree any solution development 

between this meeting and the one prior and to review draft consultation 

document/legal text. 

W/C 04 July 2022 

7.  ElectraLink to update draft consultation document to Working Group 

members for review  

W/C 04 July 2022 

8.  Working Group to complete actions arising from third meeting (e.g. 

reviewing/signing-off the above documents plus any other additional actions) 

W/C 11 July 2022 

9.  ElectraLink updates consultation document and/or draft legal texts in line 

with any suggested amendments 

W/C 11 July 2022 

10.  Consultation Document issued for a period of [three weeks] W/C 11 July 2022 

11.  ElectraLink to draft strawman Change Report and circulate to Working Group 

prior to next meeting 

W/C 18 July 2022 

12.  Consultation Responses due [based on three-week consultation period] W/C 08 August 2022 

13.  ElectraLink collates consultation responses and circulates to Working Group 

members 

W/C 08 August 2022 

14.  Potential Working Group meeting to review consultation responses and agree 

any amendments to the proposed legal drafting in light of consultation 

responses 

W/C 15 August 2022 

15.  Legal text issued to the DCUSA legal advisors for review W/C 15 August 2022 

16.  ElectraLink to update Change Report in line with the Working Groups review 

of the consultation responses and any other items that were agreed to during 

the meeting(s) prior and circulate to Working Group 

W/C 22 August 2022 

17.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor. 

W/C 22 August 2022 
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18.  Potential Working Group to review/sign-off Change Report and review DCUSA 

legal advisors’ comments on the legal text. 

W/C 29 August 2022 

19.  ElectraLink to issue the Change Report to the DCUSA Panel (Panel paper day) 14 September 2022 

20.  DCUSA Panel approves Change Report 21 September 2022 

21.  Change Report issued for voting 23 September 2022 

22.  Voting Closes 14 October 2022 

23.  Change Declaration issued 18 October 2022 

24.  Ofgem Decision TBC 

25.  Implementation Date TBC 

 


