DCP 349 ‘Effectiveness of the current provision of unsecured cover under Schedule 1’
Work Plan

-l First Working Group meeting 02 September 2019

ElectraLink to draft consultation document based on Working Group 16 September 2019
comments at the meeting and circulate to Working Group members for
review.
Working Group to review the consultation document and 23 September 2019
submit comments to ElectraLink
-l Consultation Document issued for a period of three weeks 25 September 2019
-l Consultation Responses due [based on three-week consultation period] 16 October 2019
Electralink collates consultation responses and circulates to 17-18 October
Working Group members 2019
Meeting to review consultation responses w/c 21 October
2019
-l Implement changes to legal text in light of consultation responses October 2019
-l Legal text issued to the DCUSA legal consultant for review October 2019
-l Electralink to draft Change Report and circulate to Working Group October 2019
ElectralLink to circulate draft legal text to Working Group members October/November
once received from legal advisor 2019
Meeting to review draft Change Report and DCUSA legal consultant November 2019
comments on the legal text
-l Change Report submitted to DCUSA Panel (Panel paper day) 13 November 2019
-l DCUSA Panel approves Change Report 20 November 2019
-l Change Report issued for voting 22 November 2019

-l Voting Closes (three weeks) 13 December 2019
-l Change Declaration issued 17 December 2019
-l Authority Decision 24 January 2019

Implementation Date Next DUCUSA
release following

Authority approval




