
DCP 328 'Use of system charging for private networks with competition in 
supply' Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 October 2018 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

19 October 2018 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

26 October 2018 

4.  Working Group meetings to review the draft 
consultation and finalise the legal text 

5th November 2018 

29th November 2018   

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

5th December 2018 

6.  Working Group meetings to review the draft consultation 
and finalise the legal text 

9th January 2019  

17th January 2019  

7.  Consultation Document issued for a period of three weeks 1st February 2019 

8.  Consultation Responses due [based on three-week consultation 
period] 

22nd February 2019 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

24th February 2019 

10.  Meeting to review consultation responses 12th March 2019 

20th March 2019  

11.  Electralink to draft a consultation document based on 
Working Group comments at the meeting and circulate to 
Working Group members for review. 

26th July 2019   

12.  Working Group meetings to review the draft consultation 
and finalise the legal text 

5th August 2019   

13.  Second consultation Document issued for a period of three 
weeks 

September 2019  

14.  Meeting to review consultation responses September 2019  

15.  Implement changes to legal text in light of consultation 
responses 

September 2019 

16.  Legal text issued to the DCUSA legal consultant for review October 2019 

17.  Electralink to draft Change Report and circulate to Working 
Group 

October 2019 

18.  ElectraLink to circulate draft legal text to Working Group October 2019 



members once received from legal advisor 

19.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

October 2019 

20.  Change Report submitted to DCUSA Panel (Panel paper day) November 2019 

21.  DCUSA Panel approves Change Report November 2019 

22.  Change Report issued for voting November 2019 

23.  Voting Closes (three weeks) December 2019 

24.  Change Declaration issued December 2019 

25.  Implementation Date Next scheduled 

release following 

approval 

 


