DCP 345 'Sandbox Application’ Work Plan

First Working Group meeting 05 July 2019
Electralink to update the draft consultation document based on Working 12 July 2019
Group comments at the meeting and circulate to Working Group members

for review.

Working Group to review the consultation document and 19 July 2019
submit comments to ElectraLink

Electralink updates consultation document and circulates to group for W/C 22 July 2019
final sign off

Consultation Document issued for a period of three weeks W/C 22 July 2019

Consultation Responses due [based on four-week consultation period]

W/C 19 August
2019

Electralink collates consultation responses and circulates to August 2019
Working Group members
Meeting to review consultation responses August 2019
Implement changes to legal text in light of consultation responses August 2019
Legal text issued to the DCUSA legal consultant for review August 2019
Electralink to draft Change Report and circulate to Working Group August 2019
ElectralLink to circulate draft legal text to Working Group members August 2019
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant August/September
comments on the legal text 2019
Change Report submitted to DCUSA Panel (Panel paper day) 11 September
2019
DCUSA Panel approves Change Report 18 September
2019
Change Report issued for voting 20 September
2019
Voting Closes (three weeks) 11 October 2019
Change Declaration issued 15 October 2019

Authority Decision

19 November
2019

Implementation Date

First DCUSA
Release following
Authority approval




