DCP 336 'Rota Disconnections and the publication of data by a Nominated Central Source’

Work Plan

- First Working Group meeting 15 March 2019
Electralink to update the draft consultation document based on Working 20 March 2019
Group comments at the meeting and circulate to Working Group members
for review.
Working Group to review the consultation document and submit 27 March 2019
comments to ElectralLink
Electralink updates consultation document and circulates final 29 March 2019
document to the group
Consultation Document issued for a period of three weeks W/C 01 April

2019
Consultation Responses due [based on three-week consultation period] W/C 22 April
2019

Electralink collates consultation responses and circulates to Working 30 April 2019
Group members

- Meeting to review consultation responses 07 May 2019
ElectraLink to update draft Change Report and circulate to Working 14 May 2019
Group members

- Implement changes to legal text in light of consultation responses 14 May 2019
Meeting to review draft Change Report and DCUSA legal consultant 11 June 2019
comments on the legal text
The Proposer to put forward their preferred solution option to the 11 June 2019
Working Group
ElectraLink to update the Change Report and Legal text to reflect the 24 June 2019
solution chosen
Working Group meeting to review the finalised Change Report and 01 July 2019
Legal Text

- Legal text issued to the DCUSA legal consultant for review 01 July 2019
ElectralLink to circulate draft legal text to Working Group members 08 July 2019
once received from legal advisor
ElectraLink to update the Change Report to reflect the discussions 08 July 2019
held on 01 July 2019 and circulate to the Working Group

- Change Report submitted to DCUSA Panel (Panel paper day) 10 July 2019

- DCUSA Panel approves Change Report 17 July 2019

- Change Report issued for voting 19 July 2019




Voting Closes (three weeks)

09 August 2019

Change Declaration issued

13 August 2019

Implementation Date

First DCUSA
Release following
Party approval




