
  

DCP 291 ‘Application of Generation Credits to EDCM Customers’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 30 March 2017 

2.  Working Group to meet to review the RFI responses and draft Consultation 
Document 

05 May 2017 

2.3.  Electralink to amend the draft cConsultation document as per the Working 
Group’s comments and circulate to Working Group members for review.  

April May2017 

3.4.  Working Group to review the consultation document and submit 
comments to ElectraLink 

April May 2017 

4.5.  Working Group meeting to discuss consultation document May June 2017 

5.6.  ElectraLink updates consultation document and circulates to group for 
final sign off 

MayJune 2017 

6.7.  Consultation Document issued  for a period of [two weeks] JuneJune 2017 

7.8.  Consultation Responses due [based on two week consultation 
period] 

June / July 2017 

8.9.  Electralink collates consultation responses and circulates to Working 
Group members 

Julyne 2017 

9.10.  Meeting to review consultation responses July 2017 

10.11.  Implement changes to legal text in light of consultation responses July 2017 

11.12.  Legal text issued to the DCUSA legal consultant for review July / August 

2017 

12.13.  Electralink to draft Change Report and circulate to Working Group August 2017 

13.14.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor 

August 2017 

14.15.  Meeting to review draft Change Report and DCUSA legal consultant 

comments on the legal text 

August 2017 

15.16.  Change Report submitted to DCUSA Panel (Panel paper day) 13 September 

2017 

16.17.  DCUSA Panel approves Change Report 20 September 
2017 

17.18.  Change Report issued for voting 22 September 
2017 

18.19.  Voting Closes 13 October 2017 

19.20.  Change Declaration issued 18 October 2017 

20.21.  Ofgem Decision 22 November 
2017 

21.22.  Implementation Date 01 April 2019 



 


