
 

 
DCP 304 ‘Metering Works by Non-
Appointed Meter Operator’ Work Plan  
 
This paper provides the Interventions Working Group with an 
overview of the workplan.   

No. Event Target Date 

1.  Working Group to review the consultation document  14 August 2017 

2.  ElectraLink updates consultation document and circulates to 
group for comments  

14 – 21 August 

2017 

3.  ElectraLink finalise consultation document and issue to Group 
for sign off 

21 - 25 August 

2017 

4.  Consultation Document issued for a period of three weeks 29 August 2017 

5.  Consultation Responses due [based on three-week consultation 
period] 

19 September 

2017 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

25 – 29 

September 

2017 

7.  Meeting to review consultation responses 6 November 

2017 

8.  Implement changes to legal text in light of consultation 
responses and issue to Group 

13 – 17 

November 2017 

9.  Legal text issued to the DCUSA legal consultant for review w/c 20 

November 2017 

10.  Electralink to draft Change Report and circulate to Working 
Group 

w/c 20 

November 2017 
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11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

w/c 4 

December 2017 

 Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text (if received) 

18 
December 
2017 

12.  Change Report submitted to DCUSA Panel (Panel paper day) 14 February 

2018 

13.  DCUSA Panel approves Change Report 21 February 

2018 

14.  Change Report issued for voting 23 February 

2018 

15.  Voting Closes (three weeks) 16 March 2018 

16.  Implementation Date June 2018 
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