DCP 244 ‘MOp Leaving Site for Category A Situations’ and
DCP 297 ‘Network Interventions SLA Enhancement’
Work Plan

Working Group to review the consultation document 31 May 2017
Electralink updates consultation document and circulates to 01-08 June
group for comments 2017

ElectraLink finalise consultation document and issue to Group
for sign off

09 June 2017

Consultation Document issued for a period of three weeks

14 June 2017

Consultation Responses due [based on three-week consultation 05 July 2017
period]
Electralink collates consultation responses and circulates to 10 July 2017
Working Group members
Meeting to review consultation responses w/c 17 July
2017
Implement changes to legal text in light of consultation w/c 17 July
responses 2017
Legal text issued to the DCUSA legal consultant for review w/c 24 July
2017
Electralink to draft Change Report and circulate to Working w/c 24 July
Group 2017
Electralink to circulate draft legal text to Working Group w/c 31 July
members once received from legal advisor 2017
Meeting to review draft Change Report and DCUSA legal w/c 07 August
consultant comments on the legal text 2017
Change Report submitted to DCUSA Panel (Panel paper day) 09 August 2017
DCUSA Panel approves Change Report 16 August 2017
Change Report issued for voting 18 August 2017
Voting Closes (three weeks) 08 September
2017
Change Declaration issued 12 September
2017




Ofgem Decision 17 October
2017

- Implementation Date November 2017




