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Paper Reference IWG 20180613 08

Action For Decision

DCP 302 ‘Moving Made Safe Instances

To Cat B’ Work Plan

This paper provides the Interventions Working Group with an

overview of the workplan.

Working Group to review the consultation document

14 August 2017

Electralink updates consultation document and circulates to
group for comments

14 — 21 August
2017

ElectraLink finalise consultation document and issue to Group

21 - 25 August

for sign off 2017
Consultation Document issued for a period of three weeks 29 August 2017
Consultation Responses due [based on three-week consultation 19 September
period] 2017
Electralink collates consultation responses and circulates to 25-29
Working Group members September
2017
Meeting to review consultation responses 16 October
2017

Implement changes to legal text in light of consultation
responses and issue to Group

23 —27 October
2017

Legal text issued to the DCUSA legal consultant for review

w/c 30 October
2017

Electralink to draft Change Report and circulate to Working
Group

w/c 30 October
2017




Electralink to circulate draft legal text to Working Group w/c 6

members once received from legal advisor November 2017
Meeting to review draft Change Report and DCUSA legal 6 November
consultant comments on the legal text (if received) 2017

Interventions Working Group decided that the proposal does
not need to be progressed at this stage, but could be looked at
again in March 2018 once revisions to the Service Termination
Guidance Document have been made.

18 December
2017

Interventions Working Group reviewed DCP302 and determined 9 May 2018

that the change should be put on hold until after the IWG/BEIS

working group on 20 June.

Change Report submitted to DCUSA Panel (Panel paper day) N/A

DCUSA Panel approves Change Report N/A
Change Report issued for voting N/A
Voting Closes (three weeks) N/A
Change Declaration issued N/A
Ofgem Decision N/A
Implementation Date N/A
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