
 

 
DCP 297 ‘Network Interventions SLA 
Enhancement’ 
Work Plan  
 
This paper provides the Interventions Working Group with an 
overview of the workplan.   

No. Event Target Date 

1.  Working Group to review the consultation document  31 May 2017 

2.  ElectraLink updates consultation document and circulates to 
group for comments  

01 – 05 June 

2017 

3.  ElectraLink finalise consultation document and issue to Group 
for sign off 

05 - 13 June 

2017 

4.  Consultation Document issued for a period of three weeks 14 June 2017 

5.  Consultation Responses due [based on three-week consultation 
period] 

05 July 2017 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

10 July 2017 

7.  Meeting to review consultation responses 24 July 2017 

8.  Implement changes to legal text in light of consultation 
responses and issue to Group 

w/c 31 July 

2017 

9.  Meeting to finalise DCP 297 Change Report 16 October 

2017 

10.  Legal text issued to the DCUSA legal consultant for review w/c 23 October 

2017 

11.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

w/c 30 October 

2017 
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12.  Change Report submitted to DCUSA Panel (Panel paper day) 8 November 

2017 

13.  Change Report resubmitted to DCUSA Panel (Panel paper day) 13 December 

2017 

14.  DCUSA Panel approves Change Report 27 December 

2017 

15.  Change Report issued for voting 29 December 

2017 

16.  Voting Closes (three weeks) 19 January 

2018 

17.  Implementation Date TBC 
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