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Paper Reference

Action For Information

DCP 297 ‘Network Interventions SLA
Enhancement’
Work Plan

This paper provides the Interventions Working Group with an
overview of the workplan.

Working Group to review the consultation document 31 May 2017
ElectraLink updates consultation document and circulates to 01-05 June
group for comments 2017
ElectralLink finalise consultation document and issue to Group 05 -13 June
for sign off 2017

Consultation Document issued for a period of three weeks

14 June 2017

Consultation Responses due [based on three-week consultation 05 July 2017

period]

Electralink collates consultation responses and circulates to 10 July 2017

Working Group members

Meeting to review consultation responses 24 July 2017

Implement changes to legal text in light of consultation w/c 31 July

responses and issue to Group 2017

Legal text issued to the DCUSA legal consultant for review w/c 7 August
2017

Electralink to draft Change Report and circulate to Working 7 August 2017

Group

ElectralLink to circulate draft legal text to Working Group w/c 14 August

members once received from legal advisor 2017




Meeting to review draft Change Report and DCUSA legal 14 August 2017
consultant comments on the legal text (if received)
Change Report submitted to DCUSA Panel (Panel paper day) 13 September
2017
DCUSA Panel approves Change Report 20 September
2017
Change Report issued for voting 22 August 2017
Voting Closes (three weeks) 13 October
2017
Change Declaration issued 17 September
2017

Ofgem Decision

21 November
2017

Implementation Date

[2 November
2017

C ted [LN1]: To be considered in light of work

Lauren Nicholls

plan changes




