DCP 288 Work Plan ‘Introduction of the Electricity Theft Detection Incentive Scheme’

Initial Assessment Report DCUSA Panel

21 December 2016

Working Group Meeting to consider Change Proposal

10 January 2017

Electralink to draft a consultation and circulate to the Working
Group for review

w/c 23 January 2017

Working Group to review draft legal text

w/c 09 Jan - 23 January
2017

Working Group meeting to review draft consultation and legal
text

14 February 2017

ElectralLink to finalise Consultation

w/c 13 February 2017

Consultation Issued

w/c 13 February 2017

Consultation Deadline [based on three-week consultation period]

w/c 06 March 2017

Working Group Meeting to review Consultation responses, review legal
text and draft Change Report

w/c 13 March 2017

Implement changes to legal text in light of consultation responses

w/c 13 March 2017

Legal text issued to the legal consultant for review

w/c 13 March 2017

Electralink to circulate draft legal text to Working Group members once
received from legal advisor

w/c 20 March 2017

ElectralLink to circulate final Change Report for final review

w/c 27 March 2017

Change Report submitted to DCUSA Panel (Panel paper day) 12 April 2017

DCUSA Panel approves Change Report 19 April 2017

Change Report issued for voting 21 April 2017

DCUSA Voting Closes 12 May 2017

Change Declaration issued 16 May 2017

Authority Decision 20 June 2017
DCUSA Implementation Date TBD

11 January 2017



11 January 2017



