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DCP 288 Work Plan ‘Introduction of the Electricity Theft Detection Incentive Scheme’ 

No. Event Target Date 

1.  Initial Assessment Report DCUSA Panel 21 December 2016 

2.  Working Group Meeting to consider Change Proposal   10 January 2017 

3.  Electralink to draft a consultation and circulate to the Working 
Group for review 

w/c 23 January 2017 

4.  Working Group to review draft legal text  w/c 09 Jan - 23 January 

2017 

5.  Working Group meeting to review draft consultation and legal 
text 

14 February 2017 

6.  ElectraLink to finalise Consultation w/c 13 February 2017 

7.  Consultation Issued w/c 13 February 2017 

8.  Consultation Deadline [based on three-week consultation period] w/c 06 March 2017 

9.  Working Group Meeting to review Consultation responses, review legal 
text and draft Change Report  

w/c 13 March 2017 

10.  Implement changes to legal text in light of consultation responses w/c 13 March 2017 

11.  Legal text issued to the legal consultant for review  w/c 13 March 2017 

12.  ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

w/c 20 March 2017 

13.  ElectraLink to circulate final Change Report for final review  w/c 27 March 2017 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 12 April 2017 

15.  DCUSA Panel approves Change Report 19 April 2017 

16.  Change Report issued for voting 21 April 2017 

17.  DCUSA Voting Closes 12 May 2017 

18.  Change Declaration issued 16 May 2017 

19.  Authority Decision 20 June 2017 

20.  DCUSA Implementation Date TBD 

 

 
 

 
 

 

 



11 January 2017   

 
 

 
  


