Meeting Session Interventions Working Group

Paper Reference IWG 20170619 09

Action For Information

DCP 297 ‘Network Interventions SLA

Enhancement’
Work Plan

This paper provides the Interventions Working Group with an

overview of the workplan.

Working Group to review the consultation document 31 May 2017
Electralink updates consultation document and circulates to 01 -05 June
group for comments 2017
Electralink finalise consultation document and issue to Group 05 - 13 June
for sign off 2017

Consultation Document issued for a period of three weeks

14 June 2017

Consultation Responses due [based on three-week consultation 05 July 2017

period]

Electralink collates consultation responses and circulates to 10 July 2017

Working Group members

Meeting to review consultation responses TBC

Implement changes to legal text in light of consultation w/c 17 July

responses 2017

Legal text issued to the DCUSA legal consultant for review w/c 24 July
2017

Electralink to draft Change Report and circulate to Working w/c 24 July

Group 2017

Electralink to circulate draft legal text to Working Group w/c 31 July

members once received from legal advisor 2017




Meeting to review draft Change Report and DCUSA legal w/c 07 August
consultant comments on the legal text 2017
Change Report submitted to DCUSA Panel (Panel paper day) 09 August 2017
DCUSA Panel approves Change Report 16 August 2017
Change Report issued for voting 18 August 2017
Voting Closes (three weeks) 08 September
2017
Change Declaration issued 12 September
2017
Ofgem Decision 17 October
2017
Implementation Date 2 November
2017
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