DCP 313 'Eligibility Criteria for EDCM Generation Credits’ Work Plan

First Working Group meeting

04 December 2017

ElectraLink to review Schedules 17 and 18 of DCUSA to update
legal text with change of F Factor name to Peak Demand
Generation Factor (PDG Factor)

January 2018

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

January 2018

Working Group to review the consultation document
and submit comments to ElectralLink

18 January 2018

DNOs to complete impact assessment on each of the
two legal text options

26 January 2018

Working Group meeting to review the updated consultation
document

02 February 2018

Extension for impact assessments to be completed

09 February 2018

Consultation document issued for final sign off

14 February 2018

- Working Group to provide any final feedback

21 February 2018

Consultation Document issued for a period of three weeks

22 February 2018

Consultation Responses due [based on three-week consultation
period]

15 March 2018

Electralink collates consultation responses and circulates to
Working Group members

19 March 2018

- Working Group meeting to review consultation responses

10 April 2018
Further teleconference to discuss legal text 17 April 2018
RFI submitted to DNOs and Generators 17 April 2018
- Working Group meeting to review RFI Responses 11 May 2018
Develop changes to legal text in light of RFI responses to 15 May 2018
cater for a further option
Request to DCUSA Panel for monies for loadflow model 16 May 2018
impact assessment to be completed by TNEI
TNEI quote approved by the DCUSA Panel 18 July 2018
Official Load Flow Modelling Impact Assessment Request to 19 July 2018
TNEI
- Working Group meeting to discuss the non-binary solutions 26 July 2018




and legal text and potential consultation questions

Electralink to draft second consultation document and 03 August 2018
circulate to Working Group members

AE to review legal text and ensure that all terms used are 16 August 2018
appropriate

Working Group meeting to review the draft consultation 16 August 2018
document and updated proposed legal text

Update consultation document to be circulated to Working 23 August 2018
Group members alongside the minutes of Working Group

meeting 08

Working Group meeting to review the draft consultation 07,100r 11
again to ensure the document is finalised before the TNEI September 2018
report is received

Impact Assessment Final Report received from TNEI 28 September 2018
Working Group meeting to review the impact assessment 12 October 2018

report and to draft any questions/comments for TNEI

Clarifying Questions sent to TNEI

07 November 2018

Updated report received from TNEI

23 November 2018

Working Group meeting to review the updated TNEI report
and to finalise the second consultation document

03 December 2018

ElectraLink to update the consultation with TNEI results and
circulate for to Working Group for final sign-off

04 December 2018

Consultation issued to industry [five-weeks inc. bank
holidays]

07 December 2018

Working Group meeting to review the consultation 22 January 2019
responses and legal text

Legal text issued to the DCUSA legal consultant for review February 2019
Electralink to draft Change Report and circulate to Working February 2019
Group

ElectraLink to circulate draft legal text to Working Group February 2019
members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal February 2019

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day)

13 March 2019

DCUSA Panel approves Change Report

20 March 2019

Change Report issued for voting

22 March 2019

Voting Closes (three weeks)

12 April 2019




Change Declaration issued 16 April 2019
Ofgem Decision 24 May 2019
Implementation Date 01 April 2021




