
DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 01 November 

2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

29 November 

2017 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

W/C 11 

December 2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

W/C 8 January 

2018 

5.  Consultation Document issued for a period of three weeks 15 January 

2018 

6.  Consultation Responses due [based on three week consultation 
period] 

5 February 

2018 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

9 February 

2018 

8.  Meeting to review consultation responses 16 February 

2018 

9.  Implement changes to legal text in light of consultation 
responses 

23 February 

2018 

10.  Legal text issued to the DCUSA legal consultant for review W/C 26 

February 2018 

11.  Electralink to draft Change Report and circulate to Working 
Group 

W/C 26 March 

2018 

12.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

W/C 16 April 

2018 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

W/C 23 April 

2018 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 9 May 2018 

15.  DCUSA Panel approves Change Report 16 May 2018 

16.  Change Report issued for voting 18 May 2018 

17.  Voting Closes (three weeks) 8 June 2018 

18.  Change Declaration issued 12 June 2018 



19.  Ofgem Decision 17 July 2018 

20.  Implementation Date TBC 

 


