DCP 307 ‘Requiring IDNOs to comply with D2021 billing’ Work Plan

First Working Group meeting

01 November
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

29 November
2017

Working Group to review the consultation document and w/C11
submit comments to Electralink December 2017
ElectraLink updates consultation document and circulates to W/C 8 January
group for final sign off 2018
Consultation Document issued for a period of three weeks 15 January
2018
Consultation Responses due [based on three week consultation 5 February
period] 2018
Electralink collates consultation responses and circulates to 9 February
Working Group members 2018

Meeting to review consultation responses

16 February
2018

Implement changes to legal text in light of consultation
responses

23 February
2018

Legal text issued to the DCUSA legal consultant for review

W/C 26
February 2018

Electralink to draft Change Report and circulate to Working

W/C 26 March

Group 2018
Electralink to circulate draft legal text to Working Group W/C 16 April
members once received from legal advisor 2018
Meeting to review draft Change Report and DCUSA legal W/C 23 April
consultant comments on the legal text 2018
Change Report submitted to DCUSA Panel (Panel paper day) 9 May 2018
DCUSA Panel approves Change Report 16 May 2018
Change Report issued for voting 18 May 2018
Voting Closes (three weeks) 8 June 2018

Change Declaration issued

12 June 2018




Ofgem Decision

17 July 2018

Implementation Date

TBC




