DCP 305 ‘LDNO Boundary Level Definitions in the EDCM’ Work Plan

First Working Group meeting

22 September
2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

23 October 2017

Working Group to review the consultation document
and submit comments to ElectralLink

31 October 2017

Electralink updates consultation document and circulates to
group for final sign off

03 November
2017

Consultation Document issued for a period of three weeks

10 November
2017

Consultation Responses due [based on three-week consultation
period]

01 December 2017

Electralink collates consultation responses and circulates
to Working Group members

08 December 2017

Meeting to review consultation responses

Mid December
2017

Develop methodology pack for Reckon and WG to sign off

Mid December
2017

Reckon to develop model

Late December

consultant comments on the legal text

2017

Impact Assessment to be completed January 2018
Legal text issued to the DCUSA legal consultant for review January 2018
Electralink to draft Change Report and circulate to Working January 2018
Group

Electralink to circulate draft legal text to Working Group January 2018
members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal January 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 February 2018

DCUSA Panel approves Change Report

21 February 2018

Change Report issued for voting

23 February 2018

Voting Closes (three weeks)

16 March 2018




Change Declaration issued

20 March 2018

Ofgem Decision

24 April 2018

Implementation Date

TBC — Originally
expected to be
February 2018




