DCP 306 'Treatment of Ofgem Licence Fees within the PCDM’ Work Plan

First Working Group meeting

05 September 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

11 September 2017

Working Group to review the consultation document
and submit comments to ElectralLink

11 September — 15
September 2017

Electralink updates consultation document and circulates to
group for final sign off

15 September 2017

Consultation Document issued for a period of three weeks

18 September 2017

Consultation Responses due [based on three-week consultation
period]

09 October 2017

ElectraLink collates consultation responses and circulates 10 October 2017

to Working Group members

Meeting to review consultation responses October 2017

Develop methodology pack for Reckon and WG to sign off October 2017

Reckon to develop model for PCDM October 2017

Impact Assessment to be completed October/November
2017

Second consultation to be developed November 2017

Second Consultation Responses due [based on three-week December 2017

consultation period]

Working Group to review responses December/lanuary
2017/18

Legal text issued to the DCUSA legal consultant for review January 2018

Electralink to draft Change Report and circulate to Working January 2018

Group

ElectraLink to circulate draft legal text to Working Group January 2018

members once received from legal advisor

Meeting to review draft Change Report and DCUSA legal January/February

consultant comments on the legal text 2018

Change Report submitted to DCUSA Panel (Panel paper day)

14 February 2018

DCUSA Panel approves Change Report

21 February 2018




Change Report issued for voting

23 February 2018

Voting Closes (three weeks)

16 March 2018

Change Declaration issued

20 March 2018

Ofgem Decision

24 April 2018

Implementation Date

01 April 2020




