DCP 294 ' Capacity Management following acceptance of Connection Offer’

Work Plan

First Working Group meeting 20 April 2017
Submit a legal advice request to the DCUSA Panel ex-committee or 25 April 2017
their consideration
If approved, submit the legal advice request to the DCUSA legal 10 May 2017
advisor for a period of two weeks

- Working Group to reconvene to consider the legal advice received 24 May 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

09 June 2017

members once received from legal advisor

Working Group to review the consultation document and 09— 16 June

submit comments to Electralink 2017

Electralink updates consultation document and circulates to 19-21June

group for final sign off May 2017

Consultation Document issued for a period of three weeks 23 June—-14
July 2017

Consultation Responses due [based on three week consultation 14 July 2017

period]

Electralink collates consultation responses and circulates to 21 July 2017

Working Group members

Meeting to review consultation responses July 2017

Implement changes to legal text in light of consultation July 2017

responses

Legal text issued to the DCUSA legal consultant for review July 2017

Electralink to draft Change Report and circulate to Working July 2017

Group

Electralink to circulate draft legal text to Working Group July 2017

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

August 2017

Change Report submitted to DCUSA Panel (Panel paper day) 09 August 2017
DCUSA Panel approves Change Report 16 August 2017
Change Report issued for voting 18 August 2017




Voting Closes (three weeks) 08 September
2017

Change Declaration issued 12 September
2017

Ofgem Decision 17 October
2017

Implementation Date

02 November
2017




