
DCP 294 ' Capacity Management following acceptance of Connection Offer’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 20 April 2017 

2.  Submit a legal advice request to the DCUSA Panel ex-committee or 
their consideration 

25 April 2017 

3.  If approved, submit the legal advice request to the DCUSA legal 
advisor for a period of two weeks 

10 May 2017 

4.  Working Group to reconvene to consider the legal advice received 24 May 2017 

5.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

09 June 2017 

6.  Working Group to review the consultation document and 
submit comments to ElectraLink 

09 – 16 June 

2017 

7.  ElectraLink updates consultation document and circulates to 
group for final sign off 

19 – 21 June 

May 2017 

8.  Consultation Document issued for a period of three weeks 23 June – 14 

July 2017 

9.  Consultation Responses due [based on three week consultation 
period] 

14 July 2017 

10.  Electralink collates consultation responses and circulates to 
Working Group members 

21 July 2017 

11.  Meeting to review consultation responses July 2017 

12.  Implement changes to legal text in light of consultation 
responses 

July 2017 

13.  Legal text issued to the DCUSA legal consultant for review July 2017 

14.  Electralink to draft Change Report and circulate to Working 
Group 

July 2017 

15.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

July 2017 

16.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

August 2017 

17.  Change Report submitted to DCUSA Panel (Panel paper day) 09 August 2017 

18.  DCUSA Panel approves Change Report 16 August 2017 

19.  Change Report issued for voting 18 August 2017 



20.  Voting Closes (three weeks) 08 September 

2017 

21.  Change Declaration issued 12 September 

2017 

22.  Ofgem Decision 17 October 

2017 

23.  Implementation Date 02 November 

2017 

 


