DCP 289 'Creation of the Distribution Charging Methodology Development

Group’ Work Plan

First Working Group meeting

07 February 2017

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

17 February 2017

Working Group to review the consultation document
and submit comments to Electralink

23 February 2017

Consultation Document issued for a period of three weeks

06 March 2017

Consultation Responses due [based on three week consultation
period]

27 March 2017

Electralink collates consultation responses and circulates to
Working Group members

w/c 03 April 2017

Meeting to review consultation responses

w/c 10 April 2017

Implement changes to legal text in light of consultation responses

w/c 10 April 2017

Legal text issued to the DCUSA legal consultant for review for a
period of two weeks

w/c 10 April 2017

Electralink to draft Change Report and circulate to Working Group

15 April 2017

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

w/c 24 April 2017

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

w/c 01 May 2017

Change Report submitted to DCUSA Panel (Panel paperday) 10 May 2017
DCUSA Panel approves Change Report 17 May 2017
Change Report issued for voting 19 May 2017
Voting Closes (three weeks) 09 June 2017
Change Declaration issued 13 June 2017
Ofgem Decision 18 July 2017

Implementation Date

Within 5 Working
Days of Approval
or next DCUSA
release following
Authority consent




