DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’

Electralink to make amendments based on Working January 2017
Group comments and issue consultation for a three-week

duration.

Consultation closes February 2017
Electralink to collate and circulate responses February 2017
Working Group to reconvene to review Consultation February 2017
Responses via web conference and assess whether a

second Consultation is required.

Draft modelling specification documents. March 2017
Submit modelling request to the DCUSA modelling March 2017
consultant.

Meeting to review the model and draft legal text for the April 2017
preferred solution and determine if a second consultation

is required.

Legal text issued to the DCUSA legal consultant for review May 2017
Electralink to draft the Change Report and circulate it to June 2017

the Working Group for comments

ElectralLink to circulate the updated change report for July 2017

final approval

Change Report submitted to DCUSA Panel (Panel paperday) July 2017

DCUSA Panel approves Change Report

August 2017

Change Report issued for voting

August 2017

Voting Closes September 2017
Change Declaration issued September 2017
Authority Decision October 2017
Implementation Date 1 April 2019
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