DCP 284 ' The Application of Scaling to Generation Credits in the CDCM’ Work Plan

First Working Group meeting — review CP, including modelling
specifications and discussion of proposed legal text.

28 November
2016

review.

Working Group members to complete Action Items and submit to 5 December
ElectraLink for inclusion into Draft Consultation. 2016
ElectraLink to draft a consultation document based on Working Group 5 December
comments at the meeting and circulate to Working Group members for 2016

Working Group to review draft consultation document and submit
comments to ElectraLink by 1 pm on 12 December.

12 December
2016

Electralink updates consultation document and circulates to group for final
sign off.

12 December

Consultation Document issued to parties for a period of [13 December —
13 January.

13 December
2016

Consultation Responses due back. 13 January 2017

ElectralLink collates consultation responses and circulates to Working 16 January 2017

Group members.

Meeting for Working Group to review the Consultation responses. 23 January 2017

Proposed face to face meeting.

Working Group to draft a modelling specification for submission to the W/C 23 January

DCUSA modelling consultant. 2017

Modelling consultant will take 6 weeks to provide an updated model. W/C 30 January
2017

Working Group to draft a consultation to request Parties views on the DCP
284 changes to the model once received back from DCUSA modelling
consultant.

W/C 13 February
2017

Working Group DNO members to test the model on receipt.

W/C 20 February
2017

Consultation submitted to Parties for a period of three weeks.

W/C 27 February
2017

Working Group to meet to review the consultation responses.

W/C 20 March
2017

Working Group/ElectraLink to Implement changes to legal text if
consultationresponses require it.

W/C 27 March
2017

Legal text issued to the DCUSA legal consultant for review.

W/C 3 April 2017

Electralink to draft Change Report and circulate to Working Group.

W/C 10 April
2017




ElectralLink to circulate draft legal text to Working Group membersonce W/C 17 April
received from legal advisor. 2017
Meeting to review draft Change Report and DCUSA legal consultant W/C 24 April
comments on the legal text. 2017

Change Report submitted to DCUSA Panel (Panel paper day). 10 May 2017
DCUSA Panel approves Change Report. 17 May 2017
Change Report issued for voting. 19 May 2017
Voting Closes (three weeks). 9 June 2017
Change Declaration issued. 13 June 2017
Ofgem Decision. 18 July 2017
Implementation Date. 01 April 2019




